

Website

**THE ODISHA STATE POLICE HOUSING & WELFARE CORPORATION LTD.
BHUBANESWAR-22.**

No. 338/CON/OPHWC
To

Dated 21.10.2016

All Jt. Managers,
OSPH&WC.

Sub: Timely intimation to the User Department regarding hindrances for taking up of any new projects.

It has come to the notice of the undersigned that though the tender for some works have been finalized and work orders are issued to take up the works, some works have not yet been started as the required land has not been handed over to the Corporation for construction over the buildings said to have been completed (i.e. existing building) have practically not been started. You must be aware that the User Department has been objecting to allow any extra cost due to such delay in starting of projects resulting cost escalation due to non-receipt of such information by them in time or even receipt of such information after lapse of sizeable time period creating suspicion regarding the facts.

As such all the Jt. Managers must personally ensure that such information must be conveyed to the User Department through necessary correspondence and also marking the same in the remarks column in bold font in the progress report which I hope are being submitted by you regularly to the User Department every month. A copy of such information should also be sent to the local SP/DIG/Fire Officer/Jail Superintendent etc. both by hard copy and soft copy for future record.

Receipt of same may please be acknowledged.


Chief Engineer(Civil)

21/10/16