

Proceedings on disposal of cost escalation and revised estimate cases pending at Head Office held on 01.08.2016 at 11.30 AM in the office chamber of the Chief Engineer(Civil),the Odisha State Police Housing & Welfare Corporation Ltd., Bhubaneswar.

A meeting was convened under the chairmanship of Chief Engineer (Civil), OSPH&WC to resolve the above issue and the following officers attended the meeting.

- | | | |
|-----------------------|---|-------------------------------|
| 1. Sri A.K. Panigrahi | - | Chief Engineer |
| 2. Sri R.B. Swain | - | G.M.(Tech)-cum-S.E. |
| 3. Sk. Nasrulla | - | Dy. General Manager (D&D) |
| 4. Sri S. Bhaskaran | - | Jt. Manager (Monitoring) |
| 5. Sri S.R. Nayak | - | Jt. Manager, Koraput Division |

It has been decided in the last review meeting at the State Police Hdqrs that there would be weekly meetings in the chambers of the Financial Advisor of the SPHQ. Jt. Manager (Monitoring) and Jt. Manager, Cuttack Division would represent the Corporation with a minimum of 10 nos. revised estimates for discussion. A proceeding of such discussion and decisions would be drawn by the Financial Advisor. Accordingly, the Corporation Officers would submit corrected R.Es to the SPHQ during next Monday. Relevant project files would also be carried by the Joint Manager (Montg.) for necessary examination and to meet possible queries. The following decisions are taken:.

1. The Jt. Manager (Monitoring) will prepare the entire list of cases pending at Head Office and put up to the Chief Engineer at 11.00 AM of every Monday to identify 10 nos. of projects to be disposed during the week.
2. For revised estimate while making detail scrutiny of the cases, the Jt. Manager (Monitoring) will fill up the prescribed format meant for revised estimates as prepared by this office after receiving information from the Jt. Managers concerned.
3. REs for the current week is finalized as below:
 - a) SDPO, Nimapara
 - b) Gopalpur OP
 - c) 100 Men Barrack RP Lines, Berhampur
 - d) 6 F type qrs., Nowrangapur
 - e) Security Hub, MV -79
 - f) Addl. PS Building at Kunderi
 - g) Rural PS Building at Kunderi
 - h) Raigarh PS
 - i) Kantamal PS
 - j) Kantapada OP
4. **While preparing the R.Es**, the JMs will submit the same in two parts & Report.
 - Part 1: Details of work already executed as per SoR during execution
 - Part 2: Balance items of work as per original estimates and as per current SoR to complete the work.

Part 3: All REs should be with a prefacing 'Report' clearly indicating the events led to submission of revised estimates. The report should define reasons attributable to the User or the Corpn. as per SPHQ letter No. 18957/PLC Dt. 20.04.2016

5. Similarly, **regarding the cost escalation**, it is decided that the JMs will submit the same in two parts & Report.

Part I: Details of works executed already as per divisional rates for materials & labour in consistent with OAM Clause 4.8.2 along with expenditure incurred. The expenditure should be the same with the expenditure shown in our 'Tally' accounts.

Part 2: Balance items of work as per original estimates and as per current SoR to complete the work by tender process & at divisional rates for consideration of dept. execution of the balance works.

Part 3: A prefacing 'Report' clearly indicating the events led to escalation.

Sd/-
(S.R. Nayak)
Jt. Manager, Koraput

Sd/-
(S. Bhaskaran)
Jt. Manager(Mont.)

Sd/-
(Sk. Nasrulla)
DGM(D&D)

Sd/-
(R.B. Swain)
GM(Tech)-cum-SE

Sd/-
(A.K. Panigrahi)
Chief Engineer

THE ODSIHA STATE POLICE HOUSING & WELFARE CORPORATION, BHUBANESWAR

Memo No: 9561/OPHWC

Dt: 2/8/2016

Copy submitted to the Chairman cum Managing Director for favour of information.

Memo No: 9562/OPHWC

Dt: 2/8/2016

Copy forwarded to S.E/FA/Jt.GM (Fin)/CA/DGM (Engg.)/DGM (D&D)/ All the Joint Managers (Civil & Elect.), OPHWC for information and strict compliance.


Chief Engineer
2/8/16