



Government of Odisha
Home Department

HOME MEMO BLDG-0017-2012(Pt)

24371

dated

Manitani/D ad

5-7-13 para ii)

*is very important
Keep this
minutes in
good file.
Shi*

From.

Sri C.S. Mishra,
Under Secretary to Government.

To

The D.G. & I.G. of Police, Odisha, Cuttack
The C.M.D., OPH & WC Ltd., Odisha, Bhubaneswar.
The I.G. (Operation), SIW, Bhubaneswar.

File

Sub: Minutes of the meeting held on 04.06.2013 regarding review of building projects of police organization.

Sir,

I am directed to enclose herewith a copy of the minutes of the meeting held on 04.06.2013 in Home Deptt. to review the building projects of Police Organization for your information and necessary follow up action.

Yours faithfully

[Signature]
Under Secretary to Government.

Memo No. _____ dated _____

Copy with copy of minutes of the meeting forwarded to D&A Section of Home Deptt. for information and necessary follow up action.

Under Secretary to Government

*SRP
v. amp
shy
12/7*

*2861
8-7-13*

**MINUTES OF THE MEETING HELD ON 04.06.2013 IN THE CONFERENCE
HALL OF HOME DEPARTMENT TO REVIEW THE BUILDING PROJECTS
OF POLICE ORGANISATION.**

A meeting was held on 04.06.2013 at 10.30 A.M. in the Conference Hall of Home Department under the chairmanship of Principal Secretary to Government, Home Department to review the building projects of Police Organisation. Following officers attended the meeting.

1. Shri Lalit Das, IPS,
Special Secretary to Government
Home Department
2. Shri Satyajit Mohanty, IPS,
C.M.D., OPH & WC Ltd.,
Bhubaneswar
3. Shri D. Panigrahi, IPS,
I.G. of Police (Modernisation)
Odisha, Cuttack
4. Shri S.K. Priyadarshi, IPS,
I.G. of Police (Operations)
SIW, Bhubaneswar
5. Shri A. K. Panigrahi, IPS,
D.I.G. of Police (Modn.)
Odisha, Cuttack
6. Shri P.C. Pradhan, OAS
Additional Secretary to Govt.
Home Department
7. Shri. H.K. Mishra, OFS,
Financial Advisor,
State Police Headquarters, Odisha, Cuttack

The Joint Managers of OPH&WC Ltd. from different divisions and from Hqrs also attended the meeting.

At the outset Principal Secretary, Home Deptt. welcomed the members present in the meeting. The C.M.D., OPH & WC Ltd., made a presentation showing the status of different projects. Principal Secretary advised to start the presentation from the projects without having land. Accordingly, the C.M.D., OPH & WC Ltd., had presented such projects which were discussed as follows.

a) MPF Scheme:

- i) 4 - 'F' type Quarters for Vigilance Wing, Bhubaneswar – The work could not be started for want of land. It is revealed that in the mean time the land problem has now been sorted out and OPH&WC Ltd. was advised to start the work immediately.

- ii) 6 - 'E' type Quarters for SFSL- I.G. of Police (Modernisation) has stated that the State Crime Records Bureau and State Forensic Science Laboratory has applied for land at VSS Nagar. Principal Secretary has advised to remind G.A. Department for early finalization of the land at VSS Nagar.
- iii) 60' Tower Mast at Banki P.S. (Sundargarh dist.)-The I.G. of Police (Modernisation) has stated that this projects needs to be shifted to Chandiposh in view of security requirements. The State Police Headquarters was advised to intimate their decision to OPH&WC Ltd. for execution of the same.
- iv) Site Development at 45 P.S. under CIPA:
Funds was provided for CIPA site preparation of 45 Police Stations @ Rs. 45,000/- each. The required furniture has been provided to the Police Stations. But for the site preparation i.e. electrical installation, floor, the concerned IICs are not cooperating. The rooms have not been identified in the Police Stations. It was decided that the State Police Headquarters should write to the concerned Superintendents of Police to instruct the IICs and ensure early completion of the work.
- v) Command Centre for Armed Police:
Land is available for the purpose but it requires eviction. The I.G. SAP should take up the matter with GA Deptt and DCP for eviction at the land. The land should be used for Command Centre of Armed Forces, EOW, OISF and Coastal Security. SFC Clearance if required shall be done and funds will be provided in phased manner. The Corporation may examine construction of multistoried twin towers separating EOW from others.
- vi) Dhamara P.S.
The fund is actually meant for construction of Dhamara O.P., Suitable land is available in the campus of Coastal Police Station, Dhamara. The corporation may prepare plan and estimate accordingly.
- vii) Fortification of Subalaya O.P.
Subalaya O.P. has been upgraded to Police Station. Site has been selected for construction of P.S. Construction of P.S. building has been included under MPF- 2013-14 with estimated cost of Rs.75.00 lac. The plan and estimate for both construction and fortification of Subalaya Police Station

should be prepared and administrative approval may be accorded accordingly. The Corporation should start the work with available funds i.e. Rs.41.00 lakhs.

viii) Thelkolo P.S.

The land will be available for this Police Station by the end of June,2013. The Corporation may prepare the Plan and Estimate for the P.S. limiting the cost to Rs.75.00 lakh. The available amount of Rs. 20.00 lakh may be utilized to start the work. The balance funds may be provided under State Plan Budget 2014-15. Keeping the importance of this police station in view, the C.M.D., OPH & WC Ltd., enquired if barrack will be constructed at this Police Station. Principal Secretary to Government advised, if at all the barrack is constructed the total cost should be limited to Rs. 120.00 lakh.

ix) Machhkund Police Station

Suitable land is not available for this Police Station. The field officer of OPH&WC Ltd. reported that the land and building of I.B. of Water Resources Department situated there may be useful for the purpose of Police Station. The State Police Headquarters should look into this and if required, submit necessary proposal to move Water Resource Department for relinquishment of the said land.

x) Budhapal P.S. Deogarh:

It is reported that one of the staff of S.P. Office, Deogarh has claimed the rights over the selected land and there is a Stay order of Hon'ble High Court. Principal Secretary advised that the S.P, Deogarh should see the genuineness of the land and if the land is found genuine, steps may be taken for vacation of Stay order of Hon'ble High Court.

xi) TOP Deogarh:

As reported there is also a Stay order of Hon'ble High Court regarding ownership of the selected land. Principal Secretary, Home directed the D.I.G. of Police (Modn.) to have a visit to Deogarh district and make survey on the land dispute for construction of TOP, Deogarh as well as Budhapal P.S. and submit a detailed report and his suggestion. He should cover all other cases of land disputes of that district and also report regarding availability of alternative land.

xii) Chadheidhara Police Post:

In this case also there is a Stay order of Hon'ble Court. It is advised to take steps for vacation of Stay order by the Hon'ble Court.

xiii) Addl. P.S. Buidling at Narayanpatna:

Land has not been made available for this work. It is decided that the I.G. of Police (Operations) will take the matter with S.P. Koraput and finalise the land to start the work.

xiv) Barakote P.S. (Additional building):

During discussion the members opined that Deogarh district has got saturation in construction of police buildings. Principal Secretary suggested that the D.I.G. of Police (Modn.) will look into this aspect during his visit to the district and if required, submit necessary proposal for diversion of the fund earmarked for the project.

The list of police projects for which site has not been finalized and work not started as furnished by the C.M.D., OPH & WC Ltd., is enclosed as Annexure-I.

Other issues:

i) During discussion, the Joint Manager, Balasore Division, has pointed out that land alienation for Sahadevkhunta P.S. has not been made so far. It is decided that the State Police Headquarters will look into this and take necessary steps for alienation of land in favour of Home (Police) Department.

✓ ii) The C.M.D., OPH & WC Ltd., pointed out that there are gaps between Administrative Approval accorded by Police Department and funds placed with a the Corporation. This must be reconciled and steps be taken for budgetary provision to make good the commitment.

Besides, the C.M.D. stated that a number of revised estimates are pending with State Police for Administrative Approval. In such cases, Administrative approval may be accorded and the additional requirements be adjusted against the accrued interest. After accounting for the interest, the balance amount will be paid to the Corporation through budgetary allocation.

iii) I.G. of Police (Modernisation), stated that the proposal for diversion of the funds earmarked for Office-cum-Residence of SDPO, Rajgangpur and Panposh was not accepted. It was decided that since P&C Deptt has

reservation on diversion of the funds, the available amounts may be surrendered and fresh provision may be suggested to the needy sectors.

- iv) Principal Secretary expressed his concern regarding delay in the construction of Training buildings at Burla and Koraput under 13th Finance Commission Award. He advised that utmost care should be taken for completion of all the works under Finance Commission Grant within a scheduled time frame as these funds would lapse.
- v) Various Joint Managers from the Divisions complained that the user departments authorities in the field are interfering in the building works. The completed buildings have also not been taken over. It was decided that D.G. & I.G. of Police may give suitable instructions to the S.P.s in this regard.
- vi) As regards progress of SRE Projects I.G. of Police (Operations) will review the individual projects and sort out the problems if any. He will also finalise the projects to be taken up during the current year under SRE Scheme.
- vii) Construction of Fortified Police Stations:
I.G. of Police (Modernisation) told that M.H.A. has admonished to deduct the funds under the Scheme if the construction work is not started by June, 2013. It was advised that the Corporation should start construction work of all the Police Stations covered under the Scheme of 'Construction/ Strengthening of Fortified Police Stations' immediately.
- viii) The C.M.D., OPH & WC Ltd., has demanded for reimbursement of security deposits paid by the Corporation during external electrification. It was advised that the F.A., State Police Headquarters will see the budgetary technicalities and suggest the appropriate mechanism for reimbursement of the claims of the Corporation.

At the end Principal Secretary advised all the stakeholders to ensure proper utilization of the Government money and to see that the assets created are put to use immediately.

The meeting ended with a vote of thanks to the chair.

PRINCIPAL SECRETARY TO
GOVERNMENT
HOME DEPARTMENT